B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
9:30 am T371Z

AGENDA
March 16, 2005

D&D - Jim Floerke

WASHINGTON GROUP - bm Coyne
FINAL SURVEY — Jay Britten
SCHEDULE - Brian Larsen

ACTION ITEMS

- Characterization Plan (resolve comments)
- Sub-basement DOP measurement data
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sub-basement.

dry shaving on ceilings.

o  Set 38: Completed final clean-up and painting of zone III plenums and
completed removing floor anchors from balance of plenums. Continued wipe
downs for final survey. Continued interference removal for access to backfill

Weekly Meeting 3/16/2005

Set/Area D&D Status Rick Vonfeldt
Area AA e Hot spot decontamination complete; DOP measurements complete; completing final survey/painting (<20 dpm removable).
Area AC e DOP measurements complete; wipedowns/painting continues in the CSV for <20 dpm.
Area AD e  Removing/applying fixative on contaminated Zone II ducting.

e Removing contaminated pass-throughs.
Area AE e Removing/applying fixative on contaminated Zone II ducting.

e Removing contaminated pass-throughs. '
Area AH e Decon/shaving canyon areas.

e Removing exhaust funnels/pass-throughs.

Washington Group Activities Dan Coyne
e  Sets 1 and 2: Completed chilled water draining. o  Set 40: Completed FP-125A plenum removal.
e Set 3/4/5: No activity. ' Set 41/46: Continued wipe downs for final survey.

e Set 6: Continued dry decon (rooms 3555/3547). Set 50: Continued FP-141 plenum removal.
o  Set 12: Performed dry shaving decon in rooms 1117/1125. Set 52: Continued FP-243 plenum removal.
e Set 16/17: Completed bush-hammering decon of exterior walls and commcnced Phase II: Continued demolition.

Temporary electrical power maintenance and roll back.
Continued set up of new step-off pad.

Commenced demobilization of bldg. 376.

Performed electrical removal at bldg. 373.

Office trailer relocation continued.
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Weekly Meeting 3/16/2005
Final Survey - Jay Britten
Phase III Phase IV/V
B371 Total Scan m* Required Scan m? Completed | B371 Total Scan m? Required Scan m? Completed
Class 1 TBD TBD
Class I TBD TBD Class I TBD 0
Class III TBD TBD Class I TBD 0
Class III TBD 0
Total m? Complete: TBD B
% Complete: 0% Total m? Complete: 0
% Complete: 0%
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